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Cap Construction Begins

Despite recent weather delays, approximately 7 acres (out of 37 acres) of cap liner
materials have been placed. This includes the bottom layers of the cap - gas vent
sand, synthetic clay and flexible membrane liners, and the drainage layer (see
attached graphic). Liner installation is scheduled to be temporarily suspended the
week of December 30th, weather permitting. We then expect to resume liner
installation in late March or early April 1997.

The large soil piles are slowly disappearing - most were surcharge piles which are
now being used as part of the cover over the cap liner materials. You may also have
noticed that some areas of the property, especially along East Main Street, have
been brought up to their final elevation - the future level of the property ia
anticipation of the planned development by Leach Family Holdings, Inc.

Other Cleanup Work

Throughout the winter months, the two gas treatment/solvent storage buildings will
be constructed above the cap in the northeast and northwest corners of the property.
These prefabricated buildings will be approximately 11 feet high and cover an area
measuring 28 feet by 36 feet.

A sub-grade foundation will also be built over the more than 270 steel building
support piles driven into the ground in October. This foundation will transmit the
weight of the proposed building development to the piles, thus preserving the
integrity of the underlying cap liner materials.

Eight of the 16 storm water collection units have been installed - notice the very
large black cylinders protruding above ground. This work, as well as installation of
the large black storm water collection piping will continue throughout the winter.



In January, the office trailers will be moved to a location along East Main Street to
accommodate work needed in the area where they are presently located near
Longbrook Ave.

Groundwater Monitoring

Installation of the 56 new groundwater monitoring wells on the property began on
December 2nd and will continue throughout the winter. These wells, which will be
installed at 16 locations, will allow us to monitor the groundwater. The wells will
also provide us with additional information needed for determining the best
approach for addressing the groundwater at the property and off the Raymark

property.

Prospective Purchaser Agreement

After reviewing and addressing all comments received during a 30-day public
comment period, EPA recently approved the Prospective Purchaser Agreement with
Leach Family Holdings, Inc. The agreement, which became effective on December
6th, formalizes arrangements between EPA and the developer to allow future
development of the property to go forward.

Air Testing ;

Air samples will no longer be tested for the presence of asbestos or polychlorinated
biphenyls (PCBs) at the perimeter of the property. This decision was made i -
consultation with local, state and federal health agencies based on the many months
of testing which have revealed no elevated levels of asbestos or PCB:s. Testing for
total suspended particulates (TSP or dust) is currently expected to continue at the
perimeter sampling stations on the property.

Questions or problems regarding the Raymark cleanup should be brought
to our attention through the Town Health Department at 385-4090.
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